COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2015

ESTI MATE SUMVARY 14: 02: 36
CONTI D C18370 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 18370- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.0 DAYS TI VE ALLOW 212 WORK DAYS
SH 120 MP . 0165 OVER RAI LROAD PERCENT TI ME: 47. 64 ORI G TI VE ALLOW 212 VWORK DAYS
PRQJECT NO. FBR120A- 011
SH 120 MP . 0165 OVER RAI LROAD
NAVE OF RQAD: 120A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 04/ 27/ 2015 DATE TI ME STARTED 10/ 02/ 2014
4 | NVERNESS COURT E, SUI TE 250 DATE LET 07/ 17/ 2014 DATE WORK BEGAN
DATE AWARDED 09/ 02/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 01/ 2014 DATE ACCEPTED
ENGL EWOOD CcO 80112 303- 770- 7878 DATE NOTI CE TO PROCEED 10/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 715, 552. 36 PARTI Ol PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 3,431, 402. 75 NON-PARTI O PATI NG 1, 518, 700. 02 177, 668. 23
PERCENT COVPLETE: 40. 87% TOTAL EARNI NGS 1, 518, 700. 02 177, 668. 23
FUNDS AVAI LABLE: $ 2,196, 852.34 STOCKPI LED MATERI ALS 119, 454. 65 0.00
GROSS EARNI NGS 1, 638, 154. 67 177, 668. 23
TOTAL CLAI VB $ 0.00 RETAI NAGE - 40, 003. 52 -5, 330. 05
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,598, 151. 15 172, 338. 18
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,598, 151. 15 172, 338. 18
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 172, 338. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18370

PCN: 18370-BI D

PRQJECT: FBR120A- 011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

Renoval of Delineator

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00240

0025 202-00810

Renoval of Ground Sign

0030 202-01000

*Renoval of Fence

0035 202-01300

*Renoval of End Anchor age

0040 203-00060

0045 203-01500

Bl adi ng

0050 203-01510

Backhoe

0055 203-01594 Conbi nati on Loader

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
13, 968. 00000
14. 000
EACH
13. 00000
2,751.000
SY
7.00000
1, 142. 000
SY
9. 50000
10. 000
EACH
47. 00000
49. 000
LF
3. 00000
1. 000
EACH
276. 00000
12, 720. 000
CcY
24. 75000
100. 000
HOUR
142. 00000
100. 000
HOUR
134. 00000
100. 000
HOUR

130. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 850
0. 000
0. 850

4.000
0. 000
4.000

1, 114. 000
0. 000
1, 114. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 438. 900
0. 000
9, 438. 900

0. 000
0. 000
0. 000

6. 500
0. 000
6. 500

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 01/ 2015

14: 02: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 872. 80
0. 00
52.00
0. 00
7, 798. 00
0. 00
0. 00
0. 00
329. 00
0. 00
0. 00
0. 00
0. 00
0. 00
233, 612. 78
0. 00
0. 00
0. 00
871. 00
0. 00
0. 00



CONTI D C18370 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: FBR120A- 011 ESTI MATE NO 0006 14:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597 Pot hol i ng 9. 000 9. 000
HOUR 0. 000 0. 00
251. 00000 9. 000 2,259.00
0065 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0070 208-00002 *Erosion Log (12 Inch) 1, 360. 000 1, 360. 000
LF 0. 000 0. 00
6. 00000 1, 360. 000 8, 160. 00
0075 208-00020 *Silt Fence 1, 302. 000 1, 302. 000
LF 0. 000 0. 00
1. 25000 1, 302. 000 1,627.50
0080 208-00035  *Aggregate Bag 10. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0085 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 243. 00000 2.000 2,486. 00
0090 208- 00055 *Rigid Inlet Protection Device 0. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0095 208- 00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0. 00
1, 620. 00000 3. 000 4, 860. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 48. 000
HOUR 17. 000 663. 00
39. 00000 65. 000 2,535. 00
0105 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 120. 000 25. 000
HOUR 13. 000 1, 144.00
88. 00000 38. 000 3, 344.00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 53. 500 42.000
HOUR 11.500 1, 104. 00
96. 00000 53. 500 5, 136. 00



CONTI D C18370 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18370- BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 80. 000 62. 500
HOUR 4.000 180. 00
45. 00000 66. 500 2,992.50
0120 208- 00205 *Erosion Control Supervisor 129. 000 109. 000
HOUR 20. 000 2, 000. 00
100. 00000 129. 000 12, 900. 00
0125 208- 00300 Tenporary Berns 2, 000. 000 170. 000
LF 0. 000 0. 00
3. 00000 170. 000 510. 00
0130 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0135 210-01000 *Reset Fence 82. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
788. 00000 0. 000 0. 00
0145 212- 00009 *Seedi ng (Tenpor ary) 1. 500 0. 000
ACRE 0. 000 0. 00
945. 00000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
3, 045. 00000 0. 000 0. 00
0155 213-00003 *Mil ching (Weed Free) 5. 000 0. 000
ACRE 0. 000 0. 00
788. 00000 0. 000 0. 00
0160 213-00150 *Bonded Fi ber Matrix 3. 000 0. 000
ACRE 0. 000 0. 00
3, 465. 00000 0. 000 0. 00
0165 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 6, 800. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D C18370 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 217-00000 Her bi ci de Treat ment 14, 520. 000 0. 000
Sy 0. 000 0. 00
0. 20000 0. 000 0. 00
0175 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0180 240- 00020 Netting 1, 000. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 2, 925. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0190 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0195 403- 34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 465. 000 0. 000
TON 0. 000 0. 00
136. 50000 0. 000 0. 00
0200 411-10255 *Enul si fied Asphalt (Sl ow Setting) 625. 000 0. 000
GAL 0. 000 0. 00
6. 25000 0. 000 0. 00
0205 420-00112 Ceotextile (Drainage) (dass 1) 6. 000 0. 000
Sy 0. 000 0. 00
53. 00000 0. 000 0. 00
0210 506- 00000 R prap 3. 000 0. 000
(e 0. 000 0. 00
459. 00000 0. 000 0. 00
0215 603-10180 18 Inch Corrugated Steel Pipe 137. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0220 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 050. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C18370 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 18370- BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 444. 00000 0. 000 0. 00
0230 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 102. 00000 0. 000 0. 00
0235 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 328. 00000 0. 000 0. 00
0240 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,121. 00000 0. 000 0. 00
0245 607- 00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0250 607-00010 *Corner and Line Brace Post 2. 000 0. 000
EACH 0. 000 0. 00
236. 00000 0. 000 0. 00
0255 607-01000 *Fence Barbed Wre with Metal Posts 32. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0260 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2. 25000 0. 000 0. 00
0265 607-60120 *20 Foot CGate 1. 000 0. 000
EACH 0. 000 0. 00
655. 00000 0. 000 0. 00
0270 609-60011  *Curb Type 6 (Section M 84. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0275 612-00041 Delineator (Flexible) (Type I) 37.000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00



CONTI D: C18370 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: FBR120A- 011 ESTI MATE NO. 0006 14: 02: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 612- 00042 Del i neator (Flexible) (Type Il) 5. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0.00
0285 612- 00043 Del i neator (Flexible) (Type Ill) 5. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0.00
0290 613-07023 Pul | Box (24"x36"x24") 4. 000 0. 000
EACH 0. 000 0. 00
1, 134. 00000 0. 000 0.00
0295 614-00011 Sign Panel (Qass I) 19. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0.00
0300 614-00012 Sign Panel (Cass I1) 41. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0.00
0305 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
393. 00000 0. 000 0.00
0310 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 620. 00000 0. 000 0.00
0315 625- 00000 *Construction Surveying 1. 000 0.731
LS 0. 000 0. 00
25, 200. 00000 0.731 18, 421. 20
0320 626- 00000 *Mobi | i zati on 1. 000 0.543
LS 0. 000 0. 00
341, 159. 00000 0.543 185, 249. 34
0325 626- 01000 Public Information Services 1. 000 0. 389
LS 0. 087 699. 22
8, 037. 00000 0. 476 3,825.61
0330 627-00005 *Epoxy Pavement Mar ki ng 21.000 0. 000
GAL 0. 000 0. 00
368. 00000 0. 000 0.00



CONTI D C18370 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 21.000 0. 000
GAL 0. 000 0. 00
103. 00000 0. 000 0. 00
0340 630-00000  *Fl aggi ng 1, 200. 000 968. 000
HOUR 139. 500 3, 069. 00
22. 00000 1, 107. 500 24, 365. 00
0345 630- 00007 *Traffic Control Inspection 260. 000 86. 000
DAY 19. 000 3,572.00
188. 00000 105. 000 19, 740. 00
0350 630-00012 *Traffic Control Managenent 67. 000 58. 000
DAY 9. 000 5,436. 00
604. 00000 67. 000 40, 468. 00
0355 630- 80002 *Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
1, 260. 00000 2.000 2,520. 00
0360 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 12.500
EACH 0. 000 0. 00
52. 50000 12. 500 656. 25
0365 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 4. 500
EACH 0. 000 0. 00
63. 00000 4. 500 283.50
0370 630- 80344 *Construction Traffic Sign (Special) 9. 000 4. 500
SF 0. 000 0. 00
21. 00000 4. 500 94.50
0375 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
8, 400. 00000 1. 500 12, 600. 00
0380 630- 80360 *Drum Channel i zi ng Devi ce 120. 000 14.500
EACH 0. 000 0. 00
73.50000 14. 500 1, 065. 75
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00



CONTI D C18370 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80370 Concrete Barrier (Tenporary) 1, 600. 000 696. 000
LF 0. 000 0. 00
47. 50000 696. 000 33, 060. 00
0395 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
0400 630-85011 *| npact Attenuator (Tenporary) 560. 000 151. 000
DAY 28. 000 980. 00
35. 00000 179. 000 6, 265. 00
0405 630-86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
57, 777. 00000 1. 000 57,777.00
0410 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 -1,719. 360
FA -73.290 -73.29
1. 00000 -1,792. 650 -1,792.65
0430 700-70018 F/ A Roadway Snoot hness | ncentive 14, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 358. 000
HOUR 377.000 377.00
1. 00000 735. 000 735. 00



CONTI D C18370 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,846,596.75% 19,150.93 % 706, 679. 08
CAT NOO300 STRUCTURES
0450 202- 00400 Renoval of Bridge (K-16-9S) 1. 000 0. 000
EACH 0. 000 0. 00
165, 489. 00000 0. 000 0. 00
0455 206- 00000 Structure Excavation 645. 000 24.500
CcY 0. 000 0. 00
14. 00000 24. 500 343. 00
0460 206- 00100 Structure Backfill (dass 1) 530. 000 0. 000
cY 216. 800 5, 853. 60
27. 00000 216. 800 5, 853. 60
0465 206- 00200 Structure Backfill (dass 2) 115. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0470 206- 00360 Mechani cal Rei nforcenent of Soil 530. 000 0. 000
cY 216. 800 3,902. 40
18. 00000 216. 800 3,902. 40
0475 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 1. 000 8,271.00
8, 271. 00000 1. 000 8,271.00
0480 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 1. 000 8, 297. 00
8, 297. 00000 1. 000 8, 297. 00
0485 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 223. 000 0. 000
TON 0. 000 0. 00
136. 50000 0. 000 0. 00
0490 502-00460 Pile Tip 12. 000 6. 000
EACH 0. 000 0. 00
189. 50000 6. 000 1,137.00



CONTI D C18370 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0495 502-11489 *Steel Piling (HP 14x89) 622. 000 308. 300
LF 0. 000 0. 00
96. 00000 308. 300 29, 596. 80
0500 503-00060 *Drilled Caisson (60 Inch) 143. 000 77.550
LF 0. 000 0. 00
867. 00000 77.550 67, 235. 85
0505 507-00100 Concrete Slope and Ditch Paving (Reinforced) 85. 000 0. 000
CcY 0. 000 0. 00
414. 00000 0. 000 0. 00
0510 515-00120 *Wat er proof i ng (Menbr ane) 1, 430. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0515 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0520 601- 03040 *Concrete O ass D (Bridge) 645. 000 262. 200
cY 6. 080 2,936. 64
483. 00000 268. 280 129, 579. 24
0525 601- 25730 Precast Concrete Deck Panel (3 Inch) 510. 000 264. 500
SY 0. 000 0. 00
96. 00000 264. 500 25, 392. 00
0525 MATERI AL ALLOMNCE Precast Concrete Deck Panel (3 Inch) 264. 500
SY 0. 000 0. 00
51. 93000 264. 500 13, 735. 49
0530 602-00020 *Rei nforcing Steel (Epoxy Coated) 158, 610. 000 18, 079. 901
LB 50, 287. 905 60, 345. 49
1. 20000 68, 367. 806 82,041. 37
0535 606-10700 *Bridge Rail Type 7 683. 000 0. 000
LF 282. 000 24, 252. 00
86. 00000 282. 000 24, 252. 00
0540 607-53189 *Fence (Chain Link)(Special)(88 Inch) 364. 000 0. 000
LF 0. 000 0. 00

145. 00000 0. 000 0. 00



CONTI D C18370 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0545 613-00300 3 Inch Electrical Conduit 683. 000 0. 000
LF 282. 000 3,807.00
13. 50000 282. 000 3,807.00
0550 618-00154 Prestressed Concrete | (BT54) 1, 665. 000 832. 500
LF 0. 000 0. 00
300. 00000 832. 500 249, 750. 00
0550 MATERI AL ALLOMNCE BT 54 G rders 832. 500
LF 0. 000 0. 00
126. 99000 832. 500 105, 719. 18
CAT 0300 CURRENT AMI  $ 1,685,319.00 % 117,665.13 $ 758,912.93
CAT NOO0301 RETAI NI NG WALL
0555 206- 00000 Structure Excavation 381. 970 360. 000
CcY 21.970 307. 58
14. 00000 381. 970 5,347.58
0560 206-00100 Structure Backfill (dass 1) 350. 000 66. 100
CcY 0. 000 0. 00
27. 00000 66. 100 1,784.70
0565 206- 00200 Structure Backfill (dass 2) 140. 000 31. 300
CcY 0. 000 0. 00
18. 00000 31. 300 563. 40
0570 601- 03050 *Concrete Cass D (Vall) 173. 000 101. 000
cY 72.000 37, 296. 00
518. 00000 173. 000 89, 614. 00
0575 602- 00000 *Rei nforcing Steel 18, 516. 702 14, 907. 161
LB 3, 609. 541 3, 248.59
0. 90000 18, 516. 702 16, 665. 03
0580 605-83001 Ceoconposite Drain without Pipe 132. 000 31. 860
SY 0. 000 0. 00
14. 50000 31. 860 461. 97
CAT 0301 CURRENT AMT $ 125,510.61 $ 40,852.17 $ 114, 436. 68
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27,915. 00000 1. 000 27,915. 00



CONTI D C18370 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18370-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: FBR120A- 011 ESTI MATE NO 0006 14: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0590 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 827. 00000 1. 000 26, 827. 00
0595 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 692. 00000 2.000 3,384.00

CAT 0400 CURRENT AMI  $ 58, 126. 00 $

0.00$ 58, 126. 00

PRQJIECT TOTAL CURRENT AMI $ 3,715,552.36$

177,668.23% 1,638, 154. 69



